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Chapter 9 
Building Workforce Competencies through Complex Projects 
 




This chapter illuminates the current theories and concepts concerning complexity and the project 
management workforce competencies necessary to deal with it in projects. It exposes the valuable, yet 
underutilised, opportunities complex projects may present to develop the knowledge and 
competencies of a workforce to successfully manage complexity within a project space and across an 
organisation more generally. The theoretical implications of this analysis imply that more research is 
necessary to establish a framework of competencies that relate appropriately to the levels of 
complexity within a project. The practice implications are profound since managing complexity in 
projects requires a more expansive and divergent set of practitioner skills that move well beyond the 
baseline ‘technically oriented’ project management skills set. In sum, this chapter highlights the 
current strengths and weaknesses of extant research and standards concerning complexity in projects 




Projects are embedded in most organisations as a means to ‘get things done’ effectively and to meet 
an array of corporate objectives. As such, the project management (PM) competencies of staff 
members to undertake projects are core to realising such goals. In the past in many organisations, 
project management has generally been viewed as linear and process-focused, requiring relatively 
short-term resource allocations and primarily concerned with meeting explicit and well-defined cost, 
specification and time deliverables. The skills required in that more simplistic frame of reference have 
necessarily been aligned to technique-driven matters. However, the effectiveness of the traditional 
positivist technique-based approaches to managing projects has increasingly been challenged in the 
light of greater recognition of the significance of human, behavioural and social dimensions in 
contemporary project-based undertakings. This is clearly demonstrated in major journals in the PM 
field, wherein the vast majority of research and publications are concerned with those attributes. In 
addition, given the now much wider range of significant and complex projects being undertaken 
across multiple fields of endeavour in organisations (e.g. organisational change and new product 
development projects), possessing or accessing appropriate PM competencies is increasingly a key 
strategic concern for organisations.  
Until now practitioners have generally attained explicit PM competencies through participation 
in vocational and tertiary education programs, as well as through experience-based professional 
accreditation (in addition to practice experience). The bodies of PM knowledge produced by various 
professional bodies in the field of PM are mostly considered ‘standards’ or ‘guidelines’ to refer to, but 
importantly they also inform these education and accreditation programs. In more recent times, in 
response to the diverse range of projects now pursued and the high rate of project failures, or projects 
not meeting desired outcomes, the phenomenon of ‘complexity’ in projects has gained greater 
researcher attention. This research has generally attempted to explain what complexity is and how it 
manifests in projects and, indeed, what might be the requisite competencies needed to manage it. At 
this time, however, the various bodies of PM knowledge do not seem to be guiding or informing a 
sufficient response to this issue.  
Moreover, as PM researchers such as Sense (2011) have posited, the skills and knowledge 
gained in singular projects is not only valuable within that space but also spans other organisational 
boundaries as the PM practitioner moves around and engages across an organisation and beyond it. In 
that way, the PM space becomes the generator of skills and new knowledge that may help transform 
the broader organisation – provided the project space is properly nurtured to achieve that. One of the 
initial difficulties is for an organisation to appreciate and embrace the notion that projects and project 
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teams can be major sites and catalysts for workforce development. Secondly, it might also be difficult 
to observe that, within each project, there may be different layers of competencies necessary to 
effectively manage the levels of complexity involved. In any case, a ‘complex project’, so considered, 
presents multiple opportunities to develop staff through exposure and actions in engaging with it 
during the project lifespan. Concomitant to that, training and education programs could provide 
conceptual insights and degrees of guidance to practitioners seeking to develop their skills and 
knowledge on this topic. Therein lays a challenge for research to deliver sufficient insights on this 
topic to better inform educational programs and for industry to recognise and encourage the 
development of staff on managing complexity in projects.  
As one step towards informing the development of a workforce capable of leading complex 
projects and dealing with business complexity more competently, in this chapter we offer a discussion 
of the concepts and theories about project complexity and the competencies necessary to engage with 
it in projects. We first outline the concept of complexity and then discuss how complexity has been 
embraced by the PM community. At this point we provide a tiered framework of project complexity 
based on alternative perspectives. We then proceed to examine the PM bodies of knowledge (BOKs) 
with a particular emphasis on identifying the competencies required and the deficiencies within the 
current BOKs for dealing with the effects of project complexity. We then provide a chapter summary 
and concluding comments.  
 
The Concept of Complexity 
 
The term ‘complexity’ or the state of ‘being complex’ generally connotes the difficulty in 
understanding and describing something, whether it is an artefact, organism or a phenomenon. Within 
the realm of complex systems science, the concept of complexity refers to the behaviour of systems 
that cannot be represented by elegant mathematical equations, and the degree of complexity is often 
expressed in terms of the amount of information necessary to describe the behaviour of a system (Bar-
Yam 2002; Mitchell 2009). These systems can be physical systems such as infrastructure networks, 
biological systems such as the human brain, ecological systems such as a rainforest or social systems 
in societies. Weaver (1987), in his classic article ‘Science and complexity’, referred to three types of 
problems: few-variable problems of simplicity that can be represented by mathematical equations; 
many-variable problems of disorganised complexity that are subject to the laws of statistical 
mechanics; and several-variable problems of organised complexity that cannot be solved using either 
of the two approaches above. The main focus of Weaver’s explanations, however, was on the 
problems of ‘organised complexity’, on which he claimed science has not yet concurred due to the 
number of variables involved and the nature of the interactions between those variables. The 
interpretations of the term ‘complexity’ found in other literature revolve around this third type of 
problem. Notwithstanding the many variations in the way the concept of complexity has been 
interpreted in different fields, there is some convergence on the point that complexity arises out of the 
emergent behaviour of a system that consists of components that interact in non-linear ways without 
being controlled by a central authority. This emergent behaviour is a result of those system 
components extracting information from their environment and using it continually to adapt and 
respond appropriately within their environment. This means that the behaviour of complex systems as 
a whole might not be directly inferred by the behaviour of their components. Another widely cited 
property underlying the emergent behaviour of complex systems is their dependence on initial 
conditions, or what is commonly known as the ‘butterfly effect’. In the following section we will 
consider how the concept of complexity relates to projects and PM practice.  
 
Project Complexity  
 
Many authors have argued that the PM competencies underpinned by the existing BOKs are 
inadequate to manage contemporary projects (Jaafari 2003; Pollack 2007; Saynisch 2010; Thomas 
and Mengel 2008; Winter et al. 2006). The scale and number of projects managed by an organisation 
at a given time, the alternative investment arrangements and the array of stakeholders involved, as 
well as the level of accountability and scrutiny on major projects, present new challenges and 
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requirements for senior PM practitioners (Edum-Fotwe and McCaffer 2000; Ingason and Jónasson 
2009; Williams 1999). Thus, in the PM literature there are frequent calls to review the existing BOKs 
for their relevance or utility to be able to meet the PM competency demands expected in these 
uncertain and dynamic project environments. Such a call primarily rests on the following premises:  
 
• Projects are becoming increasingly complex. 
• There is increasing influence from a wide range of stakeholders. 
• A significant proportion of projects have failed to meet stakeholder expectations (Baccarini 
1996; Thomas and Mengel 2008; Vidal et al. 2011; Williams 1999; Winter et al. 2006).  
 
Although there has been no conclusive evidence to support a causal relationship between the ‘PM 
competencies’ underpinned by the current codified BOKs and ‘project performance’ (Crawford 2005; 
Thomas and Mengel 2008), the PM competence of project managers is perceived to have a major 
impact on project performance (Crawford 2005; Morris et al. 2006a). In many contemporary projects, 
then, the necessity for practitioners to have more advanced competencies to be able to deal with and 
positively influence a range of complex and diverse issues within a project may clearly be more 
profound. Much of the recent discussion and debate on what constitutes such advanced PM, however, 
has revolved around the notion of ‘project complexity’. Despite this perceived significance of the 
impact of complexity on project performance and the substantial research efforts directed towards 
studying project complexity, there appears to be no consensus on precisely how complexity relates to 
PM practice (Baccarini 1996; Geraldi 2009; Vidal and Marle 2008; Vidal et al. 2011; Williams 1999).  
 
Project Complexity: Alternative Perspectives 
 
Projects, by definition, are unique, one-time endeavours consisting of a large number of varied and 
interdependent activities (Gido and Clements 2009; Larson and Gray 2011). This basic definition 
itself implies the intrinsic ‘complexity’ (as per the dictionary meaning of the term: consisting of many 
different and interconnected parts) of project-based undertakings. Project complexity is often 
interpreted relative to human cognition and capacity to understand, explicate and manage a project. 
For example, Vidal and colleagues defined project complexity as ‘the property of a project which 
makes it difficult to understand, foresee and keep under control its overall behaviour, even when 
given reasonably complete information about the project system’ (2011: 719). Project complexity has 
been researched substantially in recent times, particularly in terms of conceptualisation, 
operationalisation and dealing with its effects on PM practice (Baccarini 1996; Remington et al. 2009; 
Vidal and Marle 2008; Williams 1999). The range of views expressed by authors includes such 
assertions as ‘the ideas [of complexity] apply equally to small in-house projects as to large 
complicated programs’ (Weaver 2007: 2) and ‘they [projects] are truly complex [if] they have 
multiple structural elements interacting and changing as they progress’ (Whitty and Maylor 2009: 
305).  
A summary of the most commonly cited dimensions of project complexity and the aspects of 
each dimension that induce managerial complexity is provided in the following table. Additionally, in 
italicised text under the aspects of each dimension, we provide a descriptor of how each dimension 
impacts on PM practice.  
 





Selected aspects of each dimension that induce 
managerial complexity 
and a descriptor of how it impacts PM practice 
Authors 
Structural  Project size; differentiation (variety) and 
interdependency between project elements  
Baccarini (1996); Maylor et al. (2008); 
Vidal and Marle (2008); Williams (1999); 
Whitty and Maylor (2009)  Dealing with the intricacy and messiness of the 




The more recent published work on project complexity generally reflects a view that a highly complex 
project consists of a large number of diverse elements interacting spontaneously in a dynamic 
operating environment where uncertainty impacts on project goals and methods. This interpretation is 
largely consistent with the properties and behaviour of complex systems introduced in the previous 
section. Linked intimately to that general perspective, then, more advanced PM may be considered as 
the art and science of adaptively engaging with a project’s various interacting elements, including 
relevant actors in its environment, in uncertain or dynamic conditions to deliver on project outcomes, 
as expected by stakeholders.  
However, we consider such broad generalised statements about project complexity and 
associated PM definitions to be somewhat inadequate to inform PM practice. Instead, and drawing on 
the dimensions of project complexity identified in the table above, we suggest that three levels of 
project complexity can be articulated, as briefly discussed below – these three levels are a useful way 
to appreciate or interpret ‘how’ a project is complex rather than simply whether a project is complex 
or not. 
 
Projects as Complicated Systems 
 
The literature often distinguishes ‘complex’ projects from ‘complicated’ or ‘large’ projects, the 
distinction between the two being the ‘nature of the relationships’ between the elements of the project 
(Maylor et al. 2008; Thomas and Mengel 2008; Weaver 2007; Whitty and Maylor 2009). For 
instance, large-scale engineering and construction projects are considered to be complicated projects, 
but they may not necessarily be complex projects. If the nature of relationships between various 
elements of a project is such that the interactions between elements are non-linear and this results in 
emergent behaviour of the whole system, then it is considered a ‘truly’ (or highly) complex project 
(Maylor et al. 2008; Whitty and Maylor 2009). Again, these are some of the properties of complex 
systems identified in the previous section. However, a complicated project can also induce managerial 
challenges depending on the nature of its structure and the interdependencies between its elements. 
‘Structural complexity’ is the most widely acknowledged dimension of project complexity. It 
essentially relates to the physical composition and configuration of a project – namely, task variety or 
the degree of differentiation and the interconnectedness or the interdependencies between various 
Technical Technologies involved; methods adopted; scope and 
goals of the project  
Bosch-Rekveldt et al. (2010); Remington 
and Pollack (2007); Turner and Cochrane 
(1993); Williams (1999) Lack of knowhow and clarity due to the novelty in 
methods and technologies, and the ambiguity in 
goals and scope 
Environmental Location; market conditions; legal, political and 
industry landscape – which are beyond the control 
of the project team 
Antoniadis et al. (2011); Bosch-Rekveldt 
et al. (2010); Remington and Pollack 
(2007); Vidal and Marle (2008); Weaver 
(2007) Lack of capacity to predict and control the impact 
of external influences; non-linear progression of the 
project  
Organisational The composition and experience of the project 
team; the status/profile and expectations of 
stakeholders; strategic directions; project structure 
and management style; culture  
Antoniadis et al. (2011); Bosch-Rekveldt 
et al. (2010); Remington and Pollack 
(2007); Weaver (2007) 
Dealing with the turbulence caused by self-
organisation and emergence of the project system 
due to internal forces 
Change The shifting dynamics within and between project 
elements  
Cooke-Davies et al. (2007); Maylor et al. 
(2008); Remington and Pollack (2007); 
Saynisch (2010); Whitty and Maylor 
(2009) 
Managing the continued adaptation and evolution 
of the project system in response to internal and 
external forces  
5 
subsystems or elements of the project – that can induce managerial challenges relating to dealing with 
intricacy and messiness (Baccarini 1996; Williams 1999). However, this is not considered a property 
of a truly complex system.  
 
Projects as Complicated Systems in Dynamic Environments 
 
Although structural complexity has been widely cited as a key dimension of project complexity, a 
number of authors have argued that structural complexity alone would not induce managerial 
complexity. Projects are viewed as ‘socio-technical systems’ (Taylor and Felton 1993) consisting of 
people, processes, structures and technology, which interact with other systems and actors in their 
environment. Therefore, in addition to the structural complexity of projects, the tightening life cycles 
of contemporary projects, dynamic project environments and the elusive stakeholder expectations 
may mean that: 
 
• Project goals may not always be clear or set firmly at the conceptual development phase. 
• Changes in client requirements may lead to changes in project scope and schedule. 
• When technical methods of developing products are not known at the outset, the fundamental 
building blocks such as work breakdown structures may be less applicable. 
  
A number of authors have explained these aspects in terms of the impact of ‘technical complexity’ 
and ‘environmental complexity’ on managerial decision making and goal attainment, as caused by 
various characteristics of projects, referred to earlier, as well as the influence of a range of internal 
and external environmental factors (Bosch-Rekveldt et al. 2010; Vidal and Marle 2008). 
Technological complexity relates to the knowhow embedded in project tasks, methods or outcomes; 
and the environmental complexity relates to the factors that induce uncertainty or impact on the 
stability of the project. However, the extant literature does not discern whether or not the interactions 
between project elements and its environment are non-linear and result in emergence behaviour of the 
project as a whole, in the same sense as has been established in complex systems science.  
 
Projects as Complex Adaptive Systems 
 
Another emerging and, arguably, more radical perspective on project complexity emphasises that 
projects do display such properties as social interaction, emergence, self-organisation and evolution 
and, therefore, they should be treated as complex adaptive systems (similar to biological systems or 
ecosystems). For example, Remington and Pollack claimed that ‘most large and many small projects 
exhibit characteristics such as phase transition, adaptiveness and sensitivity to initial conditions’ 
(2007: 3). Whitty and Maylor asserted that truly complex projects ‘have multiple structural elements 
interacting and changing as they progress’ and that ‘they are socially constructed entities’ (2009: 305). 
The significance of these properties is particularly discussed in relation to managerial complexity 
within the non-traditional domains of PM (i.e. outside the traditional areas of engineering and 
construction) such as organisational change and research and development projects. Moreover, a 
growing number of authors have claimed that conceptualising projects from the above perspective 
represents a fundamental shift away from the traditional school of PM thought towards a new 
paradigm of PM (Cooke-Davies et al. 2007; Remington and Pollack 2007; Saynisch 2010). Again, 
even within this stream of literature, the properties of projects that lend them to be classified as 
complex systems have not been well-articulated in theoretical terms (compared to what has been 
espoused in complexity science literature); neither have they been empirically validated.  
The three levels of project complexity outlined above can be mapped on to the hierarchy shown 
in Figure 9.1 below. This figure pictorially summarises how the various dimensions of complexity 
relate to our three derived levels of project complexity and also indicates their incremental impacts on 
PM practice as project systems become more complex. We note that what is most important and 
relevant to this discussion, however, is the managerial complexity induced by certain properties or 
characteristics of project systems and the way a project system interacts with its surroundings rather 
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Fig. 9.1 A hierarchy of project complexity  
 
Having developed this conceptualisation of project complexity, in the following section we now move 
to reviewing the major PM BOKs with a view to evaluating their relevance to PM practice, 
particularly in terms of dealing with project complexity.  
 
Project Management (PM) Bodies of Knowledge (BOKs) 
 
Codified BOKs introduced by PM professional associations reflect the frameworks of knowledge or 
competency standards expected of PM practitioners to perform effectively in a professional capacity 
(Morris 2001; Stretton 2006). As such, the competency standards built into these BOKs form the basis 
for certification of professionals and the accreditation of education and training programs in the area 
of PM. They are also used as frameworks for guiding continuing professional development, as well as 
in the development of internal organisational PM methodologies. In this section, we present a 
summary of our review of the major PM bodies of knowledge. Although a broader perspective on 
bodies of knowledge or ‘stock of knowledge’ may infer the sum total of knowledge embodied in a 
variety of codified forms, our review was limited to the BOKs adopted by major PM professional 
bodies. We first summarise the structure and content of the selected BOKs and then provide a review 
of their relative strengths and limitations. This is followed by an account of the coverage of advanced 
PM competencies in these BOKs. 
 
The Structure and Content of the Major PM BOKs 
 
Since the publication of A guide to the PM body of knowledge (PMBOK® Guide) by the US-based 
Project Management Institute (PMI) in the mid-1980s, there have been a number of similar BOKs 
introduced by other PM professional associations around the world. The three prominent BOKs that 
are considered to be rather exclusive are: the PMBOK® Guide; the UK-based Association of Project 
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(P2M) standards promoted by the Project Management Association of Japan. While the PMBOK® 
Guide or its adapted versions are prevalent in many countries across the world, including in Australia, 
the APA’s BOK and its adapted versions are claimed to be widely applied in European countries 
(Morris et al. 2000, 2006b; Stretton 2006). In addition to the above three BOKs, the UK Office of 
Government Commerce has introduced a process-based PM methodology called ‘PRoject IN 
Controlled Environments’ (PRINCE2), which is claimed to be a non-proprietary best practice 
guidance widely used by UK government agencies (http://www.prince2.com/what-is-prince2.asp). 
The PMBOK® Guide contains 37 competency elements covering nine core areas of PM 
knowledge: integration, scope, time, cost, quality, human resource, communication, risk and 
procurement. PMI has more recently introduced two other standards for program management and 
portfolio management, as well as an organisational project management (capability) maturity model 
(OPM3). Additionally, the PMI has published construction and government extensions to the 
PMBOK® Guide, as well as a suite of practice standards and frameworks. The APA’s BOK contains 
52 competency elements organised under seven broad areas: context, planning, execution, techniques, 
business and commercial, organisation and governance, and people and the profession. The P2M 
standards includes competency elements organised under 11 knowledge areas: strategy, finance, 
systems, organisation, target, resources, risk, information, relationship, value and communication.  
The EU-based International Project Management Association (IPMA)’s IPMA Competence 
Baseline (ICB) and the complex project manager (CPM) competency standards published by the 
Australia-based International Centre for Complex Project Management (ICCPM) – previously known 
as the College of Complex Project Managers – are the other two main BOKs cited in PM literature. 
ICB is a framework of reference comprising: 11 elements of technical competences for project 
management; 15 elements of behavioural competences expected of project personnel; and 11 elements 
of contextual competences applicable to projects, programs and portfolios – the framework is claimed 
to have been adopted by over 50 member associations of the IPMA. ICCPM’s CPM competency 
standards are guided by ‘nine views which define behaviours of complex project managers in the 
workplace, each of which operates as a continuum with a TPM/GM node and a CPM node’ (ICCPM 
2008: 8). The ICCPM claims that its CPM competency standards are ‘based upon a 
complexity/uncertainty and emergence-based paradigm; use multiple views and dialectics to define 
behaviours that together provide insight and understanding; require a substantial level of underpinning 
knowledge; and define required special attributes’ (ICCPM 2008: 12). 
Morris and colleagues have noted that, although there are no major disparities between the 
three major BOKs referred to above, ‘the APM BOK and P2M are much broader in conceptual 
breadth and scope than the PMBOK® Guide’ (2006a: 713). Additionally, the professional 
competency standards adopted by the IPMA, ICCPM and the Australian Institute of Project 
Management (AIPM) are assessed with emphasis on demonstrable performance, whereas the 
competency standards of the other BOKs referred to earlier are assessed against the underpinning 
knowledge and skills. This distinction has been discussed in the literature in terms of attribute-based 
versus performance-based approaches to competency standards (Crawford 2005; Delo and Hepworth 
2010). Attribute-based standards rely on knowledge, skills, experience and personality traits or 
behaviours that result in effective or superior performance of a person in the job, whereas 
performance-based standards emphasise performance demonstrable through workplace practices 
relevant to a particular professional or occupational area. The choice between the two may depend on 
the purpose and context of their application: for example, if the focus is on accreditation or selection 
of entry-level PM practitioners then an attribute-based approach would be applied with a view to 
identifying those with the highest potential, whereas if the focus is on accreditation at senior levels or 
performance evaluation, then a performance-based approach would be preferable (Delo and Hepworth 
2010). However, in recent times it appears that most professional associations have been moving 
towards using combined attribute-based and performance-based assessment regimes.  
 
Relative Strengths and Limitations of the Major PM BOKs 
 
Ongoing reviews of the status and progress of PM as a profession in general, and the relevance and 
credibility of the various PM BOKs in particular, point to a number of issues associated with the 
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existing PM BOKs on multiple fronts. For instance, citing the work of Crawford (2005), Thomas and 
Mengel have noted that  
 
professional associations the world over are introducing ever more project 
management standards and certification processes ... yet the trend towards 
professionalism and the focus on standardisation come into question as the 
behavioural and personal competencies of project managers outside of PM standards 
appear to be more relevant for their workplace performance than the tools and 
techniques emphasised in the standards. (2008: 304) 
 
The other major issues relating to the current PM BOKs cited in the literature include the lack of a 
sound empirical basis for supporting the BOKs; lack of a globally recognised framework of PM 
competency standards; lack of a considered approach to developing PM competency standards; and 
the influence of vested interests in maintaining existing standards (Crawford 2005; Morris et al. 
2006b; Pollack 2007; Saynisch 2010). 
In the recent past there have been numerous calls to extend the existing PM knowledge base to 
incorporate the human and behavioural aspects (interpersonal, motivational, communication, 
negotiation, conflict resolution and the like) of PM competence. The PMI’s PMBOK® Guide, the 
most widely adopted standard, has been particularly criticised for continuing to focus on project 
execution at the expense of the human and behavioural aspects of PM (Pant and Baroudi 2008; 
Pollack 2007). For example, in critiquing the so called ‘hard paradigm’ of PM, Pollack (2007) noted 
the PMBOK® Guide’s strong links to positivist philosophies that promote reductionist approaches 
and control with low emphasis on interpersonal matters and participation. He further questioned the 
Fsefficacy of the PM tools and techniques embodied in the traditional BOKs in that they are based on 
basic assumptions of predetermined, clear and certain project goals that do not hold in projects with 
inherent uncertainty. Although the PMBOK® Guide has undergone several revisions or updates, since 
its introduction, critics have claimed that there have been no significant changes made to its structure 
and, arguably, much of its content (Crawford 2005; Morris et al. 2006b; Stretton 2006). However, a 
cursory review of the latest editions of the major BOKs referred to above indicated that the relevant 
professional bodies have been responding to these criticisms in recent times, and the current versions 
of most BOKs contain competency elements reflecting the human and behavioural aspects of PM. 
Additionally, a number of publications have also reported on work carried out to extend or examine 
the existing BOKs to address the domain-specific issues – such as in the construction, defence and 
public sector fields (Ayer and Bahnmaier 1995). 
Irrespective of these recent amendments, Crawford has claimed that ‘there is no statistically 
significant relationship between performance against the widely used [PM competency] standards in 
their entirety, and senior management perceptions of the effectiveness of workplace performance’ 
(2005: 15) – thus suggesting a difference between the knowledge and practices valued by PM 
practitioners and those valued by senior managers. Perhaps reflecting that disconnect, a growing body 
of literature has also criticised the traditional reductionist approaches to managing projects for their 
limitations in dealing with the managerial challenges brought about by the emergent and dynamic 
nature of contemporary projects (Morris et al. 2006a; Pollack 2007; Thomas and Mengel 2008).  
 
The Coverage of Complex PM Competencies in the Major PM BOKs 
 
Although the major PM professional bodies appear to be responding to most of the criticisms referred 
to earlier, through the ongoing revisions of their BOKs, there is no evidence to suggest that the 
competencies advocated in the literature to manage complex projects are being incorporated into 
existing BOKs. Most professional bodies assess competencies of PM practitioners at different levels 
for certification. The BOKs invariably refer to project complexity, non-complex projects, complex 
projects, programs and portfolios. For instance, IPMA’s competency standards for Level A 
certification (http://www.ipma.ch) specify the criteria for determining the complexity of a portfolio or 
program as follows: 
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• the number, importance, variety and complexity of active projects in the program or portfolio 
and number of project managers directed; 
• proposals to the overseeing body for decision and own decisions; 
• the selection and development of project management requirements, processes, methods, 
techniques, tool, regulations and guidelines in the organisation; 
• influence on the selection, training and employment of project managers; and 
• coordination of all projects of the portfolio or program and ensuring compliance to strategy.  
 
These attributes, at best, reflect the structural, technical and environmental dimensions of project 
complexity, but fall well short of the characteristics or properties of the ‘complex adaptive systems’ 
described earlier in this chapter. A complexity index and project complexity are also widely referred 
to in the AIPM’s competency standards, but the term ‘complexity’ appears not to have been 
enumerated as such.  
By comparison, the CPM competency standards developed by the ICCPM have included an 
interpretation of complex projects as ‘open, emergent and adaptive systems that are characterised by 
recursiveness and non-linear feedback loops’ and a further description that ‘complex projects:  
 
• are usually adaptive system of systems; 
• have high uncertainty in scope definition; 
• are distributed; 
• have ongoing environmental and internal turbulence; 
• are implemented through wave planning; and 
• are unable to be decomposed to elements with clearly defined boundaries’ (ICCPM 2008: 4). 
 
Although these characteristics reflect the properties of complex adaptive systems referred to earlier, 
Whitty and Maylor have severely criticised the CPM competency standards for not satisfactorily 
establishing ‘any measures or threshold of complexity’ (2009: 307); ‘the definition [of complex 
projects] and the process [of developing the standards] was flawed’ (p. 308); and ‘the standards are 
not established on evidence-based practices’ (p. 309). 
All in all, the articulation of project complexity and the level of representation of competencies 
required to manage complex projects in the current BOKs are currently, at best, underdeveloped. 
 
Project Management Competencies for Complex Projects 
 
The literature suggests that professional bodies, government agencies, educational institutions, the 
corporate sector and the research community are all showing increasing interest in PM competence. 
This is evident from the heightened efforts to develop competency standards, qualification 
frameworks, educational programs and internal organisational frameworks, as well as scholarly 
contributions (Chen et al. 2008; Crawford and Cabanis-Brewin 2006; Delo and Hepworth 2010; 
Edum-Fotwe and McCaffer 2000; Rose et al. 2007; Suikki et al. 2006).  
 
Major Categories of PM Competence 
 
The extant literature on PM competence reflects five major areas of project manager competence.  
 
1. technical expertise applicable to particular domains of professional practice such as 
engineering, construction, defence, information systems, information technology, 
organisational change, research and development and new product development;  
2. managerial competencies of planning, organising, leading and control – across the key areas 
identified in the traditional PM BOKs and the knowledge of PM methods and tools;  
3. human and behavioural skills as opposed to the knowledge of PM methods and tools; 
4. advanced competencies to deal with the challenges in managing large projects, programs and 
portfolios, including strategic, political and legal issues; and 
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5. higher order conceptual skills, knowledge and competencies to deal with the challenges 
brought about by the complexity of projects and dynamic project environments. 
 
Technical knowledge pertaining to specific areas of professional practice is generally considered to be 
a basic requirement for junior PM roles and, in most cases, entry-level project managers are 
technically qualified practitioners. However, it is widely agreed that, as a project manager progresses 
to senior ranks, what is really necessary is an appreciation of the managerial challenges brought about 
by the technical sophistication of a project rather than an in-depth understanding of the technical 
aspects per se. This notion is further supported by the fact that most contemporary projects are 
multidisciplinary in nature and, therefore, it is unlikely that a single project manager will possess the 
breadth and depth of technical expertise to cover multiple discipline areas – besides, it is customary 
that project managers seek input from technical experts or consultants, as needed.  
Managerial competencies outlined in the second category above are comprehensively covered 
in the traditional PM BOKs. The traditional approaches to managing projects are largely informed by 
the doctrines of ‘systems engineering’ and ‘control theory’. For example, the magnitude of a large 
project can be effectively dealt with by breaking it down into smaller more manageable work items 
using such techniques as work breakdown structures and responsibility matrices. Similarly, the 
interrelations and interdependencies between work items can be dealt with using the critical path 
method or program evaluation and review technique. Software tools also play a key role in the 
effective and efficient management of project information, particularly for coordination and control 
purposes. There is strong consensus that these perspectives, as well as a wide range of PM methods 
and tools, are adequately covered in the standard PM curricula offered by educational institutions, and 
that the vast majority of PM practitioners demonstrate these competencies well. 
The third category of PM competency above emphasises the significance of a range of human 
and behavioural skills – for example, interpersonal, communication and motivation – commonly 
referred to as ‘soft’ skills. Many authors have argued that, while the competencies underpinned by the 
current PM BOKs are essential for PM success, it is these soft skills that differentiate high performing 
project managers from the rest (Alam et al. 2010; Edum-Fotwe and McCaffer 2000; Gillard 2009; 
Henderson 2004; Pant and Baroudi 2008; Rose et al. 2007). For instance, based on a review of the 
content of text books, journal articles and PM education programs in the US, Australia and Europe, 
Ingason and Jónasson noted the discipline’s increasing focus on ‘interpersonal competences, 
relationship management, resource management, and strategic alignment’ (2009: 59). Through a 
survey of PM personnel in south-east Queensland, Lei and Skitmore (2004) identified a wide range of 
soft skills, including communication, networking and stakeholder management. The effectiveness of 
alternative forms of leadership has also been the subject of interest in a number of empirical studies 
(Lei and Skitmore 2004; Loo 2002; Prabhakar 2005; Suikki et al. 2006). As such, there is a strong 
consensus that competencies relating to the application of PM methods and tools must be 
supplemented by a range of soft skills that are vital for PM success.  
In addition to the competencies referred to above, senior practitioners who manage large 
projects, programs or portfolios are expected to possess advanced competencies demanded by a range 
of contextual circumstances comprising strategic, political and legal dimensions (Bourne and Walker 
2004; Edum-Fotwe and McCaffer 2000; Hyväri 2006; Ives 2005; Patanakul and Milosevic 2008; 
Suikki et al. 2006). Remington and Pollack noted that ‘project managers are expected to deliver 
outcomes in increasingly ambiguous and politically charged environments’ (2007: 1). Based on data 
gathered from three case studies, Bourne and Walker hypothesised that ‘there is a need for project 
managers to be skilled in managing at the third dimension ... [that is] to understand the need for, have 
the ability, and be willing, to “tap into the power grid” of influence that surrounds all projects’ (2004: 
226). While recognising the need to develop new PM competencies to deal with the challenges 
brought about by turbulent business environments, Suikki and colleagues (2006) emphasised the 
significance of skills such as leadership, self-management and organisational learning. Based on a 
survey of project managers in the construction industry, Edum-Fotwe and McCaffer (2000) identified 
a number of skills, including managerial, legal and communication, that are perceived to be essential 
for developing PM competency in a changing industry environment. As such, apart from the 
conceptual skills and more advanced competencies required in such areas as negotiation, conflict 
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resolution and change management, senior project managers may also need to demonstrate such 
broad-based competencies as strategic insight, political acumen and legal acuity. 
It is widely recognised that competencies underpinned by the existing PM BOKs which 
emphasise planning and control are inadequate to manage complex projects. Koppenjan and 
colleagues claimed that ‘the management of large engineering projects is often a combination of the 
focus on planning and control, and the ambition to be flexible given the complexity and uncertainties 
that characterises these kinds of projects’ (2011: 740). Some authors have even claimed that managing 
complex projects requires new or radically different ways of thinking and conceptualising, as well as 
competencies in new areas of practice. For instance, Remington and Pollack (2007: 2) advocated 
‘systemic pluralism’ as a novel approach to managing projects in complex contexts, which they 
claimed falls under the school of ‘critical systems thinking’ that emphasises ‘theoretical and 
methodological pluralism’, while recognising the systemic nature of projects. The gaps between those 
competencies represented by the current BOKs and what is required to manage complex projects have 
often been expressed in such polarised terms as ‘the ability to predict and control’ versus ‘understand 
and facilitate’, and developing ‘trained technicians’ versus ‘reflective practitioners’ (Bosch-Rekveldt 
et al. 2010; Crawford et al. 2006; ICCPM 2008; Jaafari 2003). The CPM competency standards 
developed by the ICCPM, for example, have highlighted higher-order conceptual skills such as the 
ability to identify the underlying patterns in rather random paths followed by the behaviour of 
complex systems and the importance of viewing problems using multiple metaphors and dialectics 
(ICCPM 2008). Thomas and Mengel (2008) have emphasised the importance of a wide range of 
competencies, including shared leadership, social competence, emotional intelligence, skills in 
organisational politics and the importance of visions, values and beliefs. While acknowledging the 
value of traditional PM tools in situations where project goals are clear and remain relatively stable 
over time, Remington and Pollack (2007) have proposed a suite of tools for complex PM – such as 
causal maps, target outrun cost and temporal cost–time comparison – from which managers can 
choose, depending on the source of project complexity. Taxen and Lillieskold (2008) have also 
explored the role of alternative PM tools in managing integration and critical dependencies in projects 
under what they called ‘turbulent and complex circumstances’. 
 
Summary and Conclusions 
 
Based on our transverse of the extant literature on project complexity, we have presented and 
described three levels of project complexity – complicated systems, complicated systems in dynamic 
environments, and complex adaptive systems – in opposition to any singular universal definition. An 
evaluation of the current PM BOKs against extant literature on complex PM found that a range of 
complex PM competencies discussed in the literature are not represented in the widely adopted PM 
BOKs. The most prominent complex PM competencies discussed in the literature reflect the 
knowledge and understanding of advanced concepts relating to systems thinking and complexity 
theory and higher-order cognitive skills required to deal with the managerial challenges brought about 
by the ‘emergent’, ‘adaptive’ and ‘dynamic’ behaviour of complex projects. We also noted that, in 
recent times, most PM professional associations have been responding to long-running criticisms of 
their previously limited focus on traditional approaches to PM by incorporating competency elements 
representing human and behavioural aspects into their standards. The conception and issues about PM 
complexity outlined in this chapter may help practitioners, and project management–based 
organisations in particular, to reassess and interpret their complexity training and development needs 
– ultimately leading to the deployment of targeted and customised education and training options on 
this topic. 
In effect, the current coverage to this point within the well utilised BOKs (and other sources) on 
the issue of project complexity is more centred on exhortations about the need to recognise 
complexity and to do something about it, rather than to explicate a set of empirically derived 
competencies that may better guide the understanding and actions of PM practitioners. What is most 
pertinent for practice development then is that these guides and literature are currently insufficient for 
this educational task. This indeed may be a timing issue where research will ultimately catch up with 
the world of practice. Secondly, developing a PM workforce that is capable of planning for, 
recognising and executing for complexity that is appropriate in their circumstances is a worthwhile 
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goal that fuels project success, but as yet there is no clarity around the set of competencies and 
processes actually required to achieve such outcomes. Thirdly, if one views the project workplace as 
serving as an epicentre for staff development, projects and their complexity issues represent a 
significant learning and growth opportunity for individuals. Therein, higher-order competencies 
development (involving knowledge, skills and personal attributes: Crawford 2005) not only serves the 
immediate demonstrable needs of the projects at hand, but translate across the organisation as those 
persons move around and integrate their activities within the organisation. Thus the project workplace 
may also serve as a significant learning and development entity (Sense 2009) that helps transform the 
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